COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2016

ESTI MATE SUMVARY 11: 08: 19
CONTI D C17136R- ALT ESTI MATE NO 0006 PROG SPEC YR 2005
PON: 17136R- ALTB2 COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 142.5 DAYS TI VE ALLOW 144 CALENDAR DAYS
SH 14: 1-25 EAST TO WR 23 PERCENT TI ME: 98. 96 ORI G TI VE ALLOW 138 CALENDAR DAYS
PROJECT NO STA 0142-051 - PCCP Alt
SH 14: 1-25 EAST TO WCR 23 - PCCP Al't
NAME OF ROAD: 014C
PRQJECT COUNTI ES: WELD, REG ON 4 LAR MER
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 12/ 05/ 2015 DATE TI ME STARTED 07/ 06/ 2015
P. O BOX 4356 DATE LET 05/ 07/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 02/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 22/ 2015 DATE ACCEPTED
ENGLEWODOD CO 80155- 43¢ (303) 790- 9100 DATE NOTI CE TO PROCEED 07/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 13,870, 065. 42 PARTI Cl PATI NG $ 13,768, 309. 64 $ 1,136, 352. 08
AWARD PRQIECT AMT: $ 12, 225,693.06 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 99. 27% TOTAL EARNI NGS 13, 768, 309. 64 1,136, 352. 08
FUNDS AVAI LABLE: $ 101, 755. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 768, 309. 64 1,136, 352. 08
TOTAL CLAI VB $ 0.00 RETAI NAGE -183,385. 40 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13, 584, 924. 24 1,136, 352. 08
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 13, 584, 924. 24 1,136, 352. 08
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,136, 352. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7136R-ALT

PCN: 17136R- ALTB2

PRQJECT: STA 0142-051 - PCCP Al't

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure

0010 202-00010

Renoval of Tree

0015 202-00011

Tree Trinm ng

0020 202-00012

Renoval of Tree Stunp

0025 202-00035

Renoval of Pipe

0030 202-00090

*Renoval of Delineator

0035 202-00202

Renoval of CQutter

0040 202-00203

Renoval of Curb and Cutter

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00500

*Renoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
1, 173. 30000
4.000
EACH
271. 03000
0. 000
EACH
147. 84000
0. 000
EACH
197. 12000
925. 000
LF
20. 31000
141. 000
EACH
2.99000
66. 000
LF
9. 86000
79. 000
LF
9. 86000
40, 254. 000
SY
4. 06000
102, 690. 000
SF
1. 24000
2.000
EACH

1, 151. 01000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

925. 000
0. 000
925. 000

141. 000
0. 000
141. 000

66. 000
0. 000
66. 000

97. 000
-18. 000
79. 000

40, 204. 000
50. 000
40, 254. 000

102, 687. 000
3. 000
102, 690. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 03/ 07/ 2016

11: 08: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1,173.30
0. 00
1,084. 12
0. 00
0. 00
0. 00
0. 00
0. 00
18, 786. 75
0. 00
421. 59
0. 00
650. 76
-177. 48
778. 94
203. 00
163, 431. 24
3.72
127, 335. 60
0. 00
2,302. 02



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11: 08: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rermoval of Ground Sign 232. 000 56. 000
EACH 176. 000 8, 759. 52
49. 77000 232. 000 11, 546. 64
0065 202-00825 *Renoval of Flashing Beacon 0. 000 0. 000
EACH 0. 000 0. 00
497. 72000 0. 000 0. 00
0067 202-01000 Rem Fence Added |tem MCR 007 1, 027. 000 1, 027. 000
LF 0. 000 0. 00
1. 09000 1, 027. 000 1,119.43
0070 202-01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
276. 45000 1. 000 276. 45
0075 202- 04002 O ean Cul vert 19. 000 19. 000
EACH 0. 000 0. 00
1, 478. 37000 19. 000 28, 089. 03
0080 203-00060 Enbanknent Material (Conplete In Place) 367. 000 367. 000
(& 0. 000 0. 00
16. 75000 367. 000 6, 147. 25
0085 203- 01500 Bl adi ng 107. 500 107. 500
HOUR 0. 000 0. 00
81. 00000 107. 500 8, 707. 50
0090 203-01510 Backhoe 39. 500 28. 500
HOUR 11. 000 1, 155. 00
105. 00000 39. 500 4, 147.50
0095 203-01597 Pot hol i ng 35. 500 15. 500
HOUR 20. 000 5, 000. 00
250. 00000 35. 500 8, 875. 00
0100 203-01620 Sweepi ng 0. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0105 206- 00000 Structure Excavation 102. 000 102. 000
(& 0. 000 0. 00

19. 71000 102. 000 2,010. 42



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11:08: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0107 206- 00066 Str Bkfl (FF Ash) Added Item MCR 007 45. 000 0. 000
cY 45. 000 6, 075. 00
135. 00000 45. 000 6, 075. 00
0110 208-00002 Erosion Log (12 Inch) 3, 743. 000 3, 743. 000
LF 0. 000 0. 00
3.28000 3, 743. 000 12, 277.04
0115 208- 00035 Aggr egat e Bag 128. 000 128. 000
LF 0. 000 0. 00
7.93000 128. 000 1, 015. 04
0120 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
793. 30000 0. 000 0. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 685. 76000 1. 000 1, 685.76
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 34. 750 1. 000
HOUR 30. 750 1, 524.59
49. 58000 31. 750 1,574.17
0135 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 500 1. 000
HOUR 7.500 669. 38
89. 25000 8.500 758. 63
0140 208-00106 Sweepi ng (Sedi nent Renoval) 71. 000 49. 500
HOUR 21.500 2,558. 50
119. 00000 71. 000 8, 449. 00
0145 208- 00206 Erosi on Control Supervisor 57. 500 48. 500
DAY 9. 000 1,774.08
197. 12000 57.500 11, 334. 40
0150 210-00011  *Reset Mailbox Structure (Type 1) 14. 000 0. 000
EACH 14. 000 2,508.52
179. 18000 14. 000 2,508. 52
0155 210- 00012 *Reset Mailbox Structure (Type 2) 3. 000 0. 000
EACH 3. 000 776. 43
258. 81000 3. 000 776. 43



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11: 08: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210- 00013 *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 2. 000 796. 34
398. 17000 2.000 796. 34
0165 210-00827 *Reset Pull Box 4.000 0. 000
EACH 3. 000 2,110. 14
703. 38000 3. 000 2,110. 14
0170 210-01130 *Reset CQuardrail Type 3 281. 000 281. 000
LF 0. 000 0. 00
17. 84000 281. 000 5, 013. 04
0175 210- 04010 Adj ust Manhol e 5. 000 3. 000
EACH 2. 000 896. 88
448. 44000 5. 000 2,242.20
0180 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
320. 31000 0. 000 0.00
0185 210- 04051 Adj ust Val ve Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
123. 20000 0. 000 0.00
0190 211-02230 Grouting Connection 1. 000 1. 000
EACH 0. 000 0. 00
739. 18000 1. 000 739.18
0195 212-00006 *Seedi ng (Native) 1. 600 1.600
ACRE 0. 000 0. 00
631. 39000 1. 600 1, 010. 22
0197 213-00004 Mil ching (Weed Free Straw) Added Item MCR 007 0. 700 0. 700
ACRE 0. 000 0. 00
900. 00000 0. 700 630. 00
0200 212-00032 *Soi | Conditioning 1. 600 1.600
ACRE 0. 000 0. 00
631. 39000 1. 600 1, 010. 22
0203 213-00061 Mul ch Tacki fier Added Item MCR 007 100. 000 100. 000
LB 0. 000 0. 00

4. 00000 100. 000 400. 00



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11: 08: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 4,348. 100 4, 348. 100
d ass
SY 0. 000 0. 00
1. 58000 4,348. 100 6, 870. 00
0210 304- 06009 *Aggregat e Base Course (O ass 6) (Special) 21, 700. 360 21, 789. 000
TON - 88. 640 -1,506. 88
17. 00000 21, 700. 360 368, 906. 12
0211 304-07000 ABC (CL 7) ABC Cass 7 for Shoul dering 999. 320 999. 320
TON -20.790 -353.43
17. 00000 978. 530 16, 635. 01
0212 304- 06008 ABC (CL 6) (Spec) 662. 000 662. 000
CY 0. 000 0. 00
30. 99000 662. 000 20, 515. 38
0214 304-06008  ABC (CL 6) (Spec) 0. 000 0. 000
CY 0. 000 0. 00
30. 99000 0. 000 0. 00
0215 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 334. 030 332. 970
TON 0. 000 0. 00
239. 26000 332.970 79, 666. 40
0220 412-00800 *Concrete Pavenment (8 Inch) 222, 632. 000 221, 661. 300
Sy 898. 000 35, 022. 00
39. 00000 222, 559. 300 8,679, 812.70
0225 506-00212 Riprap (12 Inch) 96. 000 71.000
cY 25. 000 2,592. 25
103. 69000 96. 000 9,954. 24
0230 601- 01000 Concrete Class B 9. 700 6. 800
cY 2.700 1,623. 24
601. 20000 9. 500 5,711. 40
0235 601-04000 Concrete Cass E 4, 480. 200 4, 403. 400
CY 54. 100 11, 523. 30
213. 00000 4, 457. 500 949, 447. 50
0240 602- 00000 Rei nforcing Steel 382. 000 338. 000
LB 29. 900 29. 60

0. 99000 367. 900 364. 22



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11:08: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 603- 02425 53x34 Inch Reinforced Concrete Pipe Elliptical 208. 000 208. 000
(Conplete In
LF 0. 000 0. 00
181. 34000 208. 000 37,718.72
0250 603-05142 53x34 Inch Reinforced Concrete End Section Elliptical 3.000 3. 000
EACH 0. 000 0. 00
2,797.82000 3. 000 8, 393. 46
0253 603-10180 18 In CSP Added Item MCR 007 100. 000 0. 000
LF 100. 000 10, 500. 00
105. 00000 100. 000 10, 500. 00
0255 603-10240 24 Inch Corrugated Steel Pipe 41. 000 48. 000
LF -7.000 -685.79
97. 97000 41. 000 4,016. 77
0260 603- 10600 60 I nch Corrugated Steel Pipe 10. 000 0. 000
LF 10. 000 1, 846. 50
184. 65000 10. 000 1, 846. 50
0263 603-30018 18 In SES Added Item MCR 007 14. 000 0. 000
EACH 14. 000 5,094. 32
363. 88000 14. 000 5,094. 32
0265 603-30024 24 Inch Steel End Section 3. 000 1. 000
EACH 2.000 2,902. 80
1, 451. 40000 3. 000 4, 354. 20
0267 603-30060 60 In SES Added |tem MCR 007 1. 000 0. 000
EACH 1. 000 3, 750. 00
3, 750. 00000 1. 000 3, 750. 00
0270 603-50015 15 Inch Plastic Pipe 135. 000 135. 000
LF 0. 000 0. 00
72.13000 135. 000 9, 737.55
0275 603-50024 24 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
98. 56000 0. 000 0. 00
0276 203-00000 Uncl Excav MCR 1, 530. 000 1, 530. 000
CY 0. 000 0. 00
15. 00000 1, 530. 000 22, 950. 00



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11:08: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 900. 000 900. 000
LF 0. 000 0. 00
19. 40000 900. 000 17, 460. 00
0285 606-01460 *Medi an Ter m nal 1. 000 1. 000
EACH 0. 000 0. 00
4,207. 14000 1. 000 4,207. 14
0290 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 809. 52000 2.000 3,619. 04
0295 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 1, 550. 000 1,511. 000
LF 0. 000 0. 00
5.23000 1, 511. 000 7,902.53
0300 609-21020 Curb and Qutter Type 2 (Section I1-B) 84. 000 84. 000
LF 0. 000 0. 00
13. 80000 84. 000 1, 159. 20
0305 612-00036 *Del i neator (Flexible) (Square Base) 713. 000 0. 000
EACH 713. 000 58, 908. 06
82. 62000 713. 000 58, 908. 06
0310 612-00039 *Del i neator (Flexible) (Surface Munted) 0. 000 0. 000
EACH 0. 000 0. 00
79. 63000 0. 000 0. 00
0315 614-00011 *Sign Panel (Qass I) 299. 600 0. 000
SF 299. 600 5, 368. 83
17. 92000 299. 600 5, 368. 83
0320 614-00012 *Sign Panel (Cass I1) 1,176. 100 0. 000
SF 1,176. 100 24, 580. 49
20. 90000 1,176. 100 24, 580. 49
0325 614-00013 *Sign Panel (Cass I11) 15. 000 0. 000
SF 15. 000 388. 20
25. 88000 15. 000 388. 20
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 469. 500 469. 500
LF 0. 000 0. 00
13. 94000 469. 500 6, 544. 83



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11:08: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 42. 000 0. 000
EACH 42.000 5,853.12
139. 36000 42.000 5, 853. 12
0340 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 364. 000 1, 364. 000
LF 0. 000 0. 00
27.87000 1, 364. 000 38,014. 68
0345 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 117. 000 117. 000
EACH 0. 000 0. 00
209. 04000 117. 000 24, 457. 68
0350 614-80000 *Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
6, 470. 32000 0. 000 0. 00
0355 614-80385 *Runble Strip 50, 029. 000 50, 029. 000
LF 0. 000 0. 00
0. 27000 50, 029. 000 13, 507. 83
0357 615- 65005 Irrig Diversion Str Added |tem MCR 007 1. 000 0. 000
LS 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0360 621-00450 *Det our Pavenent 611. 000 458. 000
Sy 153. 000 19, 121. 94
124. 98000 611. 000 76, 362. 78
0365 624-20024 24 Inch Drainage Pipe (dass 0) 739. 000 739. 000
LF 0. 000 0. 00
76. 62000 739. 000 56, 622. 18
0370 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
61, 672. 54000 1. 000 61, 672. 54
0375 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
317, 491. 00000 1. 000 317, 491. 00
0380 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
27, 255. 17000 1. 000 27, 255. 17



CONTI D

Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11:08: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 627-00005 *Epoxy Pavement MarKking 760. 000 760. 000
GAL 0. 000 0. 00
85. 11000 760. 000 64, 683. 60
0390 627-00011 *Pavenent Marking Paint (Waterborne) 1, 997. 900 1, 982. 900
GAL 15. 000 634. 65
42. 31000 1, 997. 900 84, 531. 15
0395 627-30205 *Ther nopl astic Pavenent Marking (Wrd-Synbol) 1, 160. 000 1, 160. 000
SF 0. 000 0. 00
17. 92000 1, 160. 000 20, 787. 20
0400 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 544. 000 1, 544. 000
SF 0. 000 0. 00
13. 94000 1, 544. 000 21, 523. 36
0405 629-01031 *Survey Mnunent (Type 3A) 15. 000 14. 000
EACH 1. 000 394. 23
394. 23000 15. 000 5,913. 45
0410 630-00000 *Fl aggi ng 24,923. 000 23, 344. 500
HOUR 1, 578. 500 47, 355. 00
30. 00000 24, 923. 000 747, 690. 00
0415 630- 00007 *Traffic Control I|nspection 5. 000 5. 000
DAY 0. 000 0. 00
99. 54000 5. 000 497.70
0420 630- 00012 *Traffic Control Management 247. 000 244.000
DAY 3. 000 1,725.00
575. 00000 247.000 142, 025. 00
0425 630- 80002 *Fl ashi ng Beacon (Sol ar) 6. 000 5. 400
EACH 0. 000 0. 00
696. 80000 5. 400 3,762.72
0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 10. 800
EACH 0. 000 0. 00
199. 09000 10. 800 2,150. 17
0435 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 70. 200
EACH 0. 000 0. 00
59. 73000 70. 200 4,193. 05



CONTI D Cl7136R-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQIECT: STA 0142-051 - PCCP Al't ESTI MATE NO 0006 11: 08: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-80342 *Construction Traffic Sign (Panel Size B) 110. 000 99. 000
EACH 0. 000 0. 00
99. 54000 99. 000 9, 854. 46
0445 630-80343 *Construction Traffic Sign (Panel Size C 25. 000 15. 300
EACH 0. 000 0. 00
119. 45000 15. 300 1, 827.59
0450 630- 80355 *Portabl e Message Sign Panel 8. 000 7.200
EACH 0. 000 0. 00
7,963. 47000 7.200 57, 336. 98
0455 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
1, 493. 15000 0. 900 1, 343. 84
0460 630- 80360 *Drum Channel i zi ng Devi ce 1, 150. 000 1, 035. 000
EACH 0. 000 0. 00
54. 75000 1, 035. 000 56, 666. 25
0465 630- 80380 *Traffic Cone 250. 000 225. 000
EACH 0. 000 0. 00
11. 95000 225. 000 2,688.75
0470 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Temporary) EACH 0. 000 0. 00
4, 479. 45000 1. 800 8, 063. 01
0475 630- 85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
472. 83000 0. 000 0. 00
0480 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
163, 888. 14000 1. 000 163, 888. 14
0485 700-70010 F/ A M nor Contract Revisions 33, 425. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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Cl7136R-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQIECT: STA 0142-051 - PCCP At ESTI MATE NO 0006 11:08: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 700-70013 F/ A Concrete Pavenent |ncentive 466, 369. 960 0. 000
FA 466, 369. 960 466, 369. 96
1. 00000 466, 369. 960 466, 369. 96
0500 700-70016 F/ A Fuel Cost Adj ustnent -798. 860 -852. 830
FA -1,915. 630 -1,915.63
1. 00000 -2,768. 460 -2,768. 46
0505 700-70018 F/ A Roadway Snoot hness | ncentive -8,797.300 0. 000
FA -8,797.300 -8,797.30
1. 00000 -8,797.300 -8,797.30
0510 700-70021 F/ A On- The-Job Trai nee 3, 637.000 3, 637. 000
HOUR 0. 000 0. 00
1. 00000 3, 637. 000 3,637.00
0515 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70130 F/A Repair Clay Pipe Repair 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 900- 00006 Added Item (Dol lar)/ Overwei ght Loads - 80. 000 -80. 000
DOL -2,500. 000 -2,500. 00
1. 00000 -2,580. 000 -2,580.00
0550 700- 70034 F/ A Mag Chl oride Application MR 17, 289. 000 17, 289. 000
FA 0. 000 0. 00
1. 00000 17, 289. 000 17, 289. 00
0600 900- 00006 Added Item (Dol lar)/ Early Conpletion Incentive 417, 000. 000 0. 000
DOL 409, 994. 000 409, 994. 00
1. 00000 409, 994. 000 409, 994. 00

CAT 0200

CURRENT AMI  $13,831,135.08% 1,136,352.08$13, 729, 379. 28



CONTI D: C17136R- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17136R- ALTB2 ESTI MATE RUN 03/ 07/ 2016
PRQJECT: STA 0142-051 - PCCP Alt ESTI MATE NO. 0006 11:08: 19
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
14, 783. 67000 1. 000 14, 783. 67
0535 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
19, 711. 56000 1. 000 19, 711. 56
0540 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 478. 37000 3. 000 4,435. 11
CAT 0400 CURRENT AMI  $ 38,930.34 $ 0.00$ 38, 930. 34

PRQJECT TOTAL CURRENT AMI $13,870,065.42$ 1,136, 352.08 $13, 768, 309. 62



